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Replacement Hospital Projects 
 

• Construction 97% complete; 97% overall 
•Vandegrift median replacement completed 
•Reclaimed water connection underway 

•Traffic/street signage underway 
•Final punchlist verification underway  
 

 

Transition Team Key Information 
 
•Nov 7 & 8:  Day in the Life Training 
•Nov 14: Mock Patient Transportation Exercise 
•Nov 15:  Media Day/Open House 
•Dec 2-15:  Staff move to new facility 
•Jan 31, 2014:  Ribbon Cutting Ceremony 
 Pharmacy Waiting Area Kiosk  

Pharmacy Equipment 


